
 

 

 
 

The path forward to December 1: Milestones and process 
 

Date Milestones/Activities Process 

JUN 1 Chapter drafts DUE 
Convening Lead Authors (CLAs)/staff 

submit to online space 

JUN 12-15 
CLA/NCADAC meeting – Key findings discussed and decided, 

chapters in good shape 
CLAs and NCADAC meet in DC 

JUL 2 
Traceable accounts DUE 
Make chapters 3000 words  

CLAs/staff submit to online space 

JUL 1-27 
(4 weeks) 
 
 
JUL 18 

Finalize chapters 
 
Review draft chapters for integration/traceability issues  
 
Executive Secretariat (ES) meeting (2 hrs, 3-5pm) 

CLAs work with editorial team (ET) 
 
Report Integration Team (RIT) 
 
ES meets 

JUL 24, 25 
National Research Council (NRC) showstopper review – based 

on key findings only 

Co-chairs, staff to pull together key findings 
for presentation. No paper copies 
shared with NRC 

JUL 27 
Final chapters and traceable accounts DUE (fully referenced, 

data sources included, etc.) 
CLAs/staff submit to online space 

JUL 27-AUG 10 
(2 weeks) 
 
 

 
Merge document, highlight remaining issues and questions, 

continue to make edits with teams as needed 
 
 
 

ET works with CLAs as needed 
 
ET works with co-chairs and RIT as needed, 

especially to edit in response to NRC 
showstopper comments 

AUG 10-14 Review by RIT/ES RIT and ES, with ET as needed 

AUG 14-15 ES/RIT meeting to go over full report, key findings, etc. Call CLAs from meeting if needed 

AUG 16-SEP 1 
(2 weeks) 

Final edits  RIT/ET 

SEP 1-28 
(4 weeks) 

RIT leads small-group calls with NCADAC members to go over 
draft and solicit synthesized feedback 

 
 Staff works with ET and RIT to incorporate this feedback  

(Major issues only at this point – very 
little/no word-smithing) 

 Groups can be broken down by 
regions/sectors, etc.  

No tracked changes – go through RIT/staff 
for implementing changes; tiered 

SEP 28 (~) NCADAC meeting to approve final draft 
Not a line-by-line approval, but main issues  
Presence for entire meeting is required to 

be part of sign-off 

SEP 30-OCT 31  
(4 weeks) 

Incorporate remaining changes based on NCADAC input 
Integrate and finalize full draft – check for integration, flow 

inconsistencies  
Ensure figure captions, references, etc. are accurate 

 
ET/staff/RIT 
 
ET/Technical Support Unit (TSU) 

NOV 1 Complete draft, with all edits incorporated, DUE ET/RIT/staff/TSU work together to finalize 

NOV 1-30 
NO further edits. Put into a format for public release, upload 

to web system 
TSU coordinates upload to web-comment 

system 

DEC 1 RELEASE FOR PUBLIC COMMENT  

 
Abbreviations/definitions:  
CLA – Convening Lead Author 
ES – Executive Secretariat 
ET – Editorial Team (Susan Hassol, Dan Glick) 
NCADAC – National Climate Assessment Development and Advisory Committee 
RIT – Report Integration Team (working group of NCADAC) 
Staff – Staff members from the National Coordination Office of the US Global Change Research Program 
TSU – Technical Support Unit for the NCA, part of National Climate Data Center 


